
From: klongley@golder.com
To: Earl Liverman/R10/USEPA/US@EPA; Terry.Cundy@potlatchcorp.com
Cc: dmorell@golder.com; sbrionez@golder.com
Subject: Avery Landing EE/CA Support Plans
Date: 06/23/2009 05:03 PM

Sent on behalf of Terry Cundy

Earl,

Please find attached the revised support plans for the Avery Landing (four hardcopies are
being sent via overnight mail tomorrow). These plans include ALL of the changes required
by EPA that were submitted in writing in your June 2, 2009 letter (received June 3, 2009).
 These work plans are being submitted under protest.  As you know, on June 17, 2009,
Potlatch filed a formal dispute resolution as provided for in the AOC.  The dispute is focused
on the changes to the support plans now required by EPA that exceed specific points in the
approved EE/CA Work Plan.  Again, we are very concerned that our agreements with EPA
are meaningful as we move forward through this process.  We assume you still have on file
the set of support plans submitted to EPA on May 13, 2009 that we believe are consistent
with the approved EE/CA Work Plan.  In any case, Potlatch will comply with the final
decision of the Director regarding this dispute.
Despite this disagreement, Potlatch remains committed to moving through this process in a
timely and orderly fashion. However, the long time required to complete these work plans
makes it impossible to meet the schedule laid out in the approved EE/CA Work Plan. 
Specifically, our opportunity to conduct sampling during spring, high flow, conditions has
passed.  Therefore, Potlatch proposes a modification of the schedule pursuant to section
XXVI of the AOC; specifically, we will conduct the spring, high flow, sampling in the spring
of 2010.  This in turn will push the EE/CA report and approval into the fall of 2010.
 Approved Schedule
EE/CA
INVESTIGATIONS

126 days 6/4/09 10/23/09

Implement Soil
Sampling Task

20 days 05/04/09 05/28/09

Install and Survey
Wells

10 days 05/04/09 05/15/09

First Groundwater
Sampling Event

20 days 5/18/09 6/12/09

Groundwater
Hydraulic Pump Tests

5 days 06/01/09 06/05/09

First Surface Water
and Sediment
Sampling Event

20 days 06/01/09 06/26/09

Second Groundwater
Sampling Event

20 days 09/07/09 10/02/09

Second Surface water
Samp;ing Event

20 days 09/07/09 10/02/09

Treatability Study &
Cultural Resource
Evaluation

61 days 05/04/09 07/24/09

Technical 25 days 09/21/09 10/23/09
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Memorandum to EPA
    
EE/CA
REPORTING

175 days Mon 7/20/09 Fri 3/19/10

Draft EE/CA Report 130 days Mon 07/20/09 Fri 01/15/10
EPA Review &
Comment on Draft
EE/CA Report

20 days Mon 01/18/10 Fri 02/12/10

EPA Approval Final
EE/CA Report

25 days Mon 02/15/10 Fri 03/19/10

  Modified Schedule
EE/CA
INVESTIGATIONS

230days 08/03/09 07/01/10

Implement Soil
Sampling Task

20 days 08/03/09 08/30/09

Install and Survey
Monitoring Wells

10 days 08/03/09 08/16/09

First Groundwater
Sampling Event

20 days 09/07/09 10/02/09

Groundwater
Hydraulic Pump Tests

20 days 09/07/09 10/02/09

First Surface Water
and Sediment
Sampling Event

5 days 10/05/09 10/09/09

Second Groundwater
Sampling Event

20 days 05/07/10 06/01/10

Second Surface water
Samp;ing Event

20 days 05/07/10 06/01/10

Treatability Study &
Cultural Resource
Evaluation

61 days 09/07/09 12/07/09

Technical
Memorandum to EPA

25 days 06/01/10 07/01/10

    
EE/CA
REPORTING

175 days Mon 04/20/10 Fri 12/05/10

Draft EE/CA Report 130 days 04/01/10 10/01/10
EPA Review &
Comment on Draft
EE/CA Report

20 days 10/01/10 10/28/10

EPA Approval Final
EE/CA Report

25 days 11/01/10 12/05/10

 We request your written approval of this modification.  If you have another approach to
address this issue, we would be happy to discuss it. At this point, we will begin implementing
the various support plans.  The final outcome of the dispute resolution process should not
affect the steps to be taken over the next several weeks. Please do not hesitate to contact me
for any further discussion.

Thanks,



Terry Terry CundyManager, Silviculture, Wildlife and EnvironmentPotlatch Forest
Holdings530 South Asbury, Suite 4 Moscow ID 83843208-883-1668 Office208-301-0410
business cell509-552-1172 personal cell

 

File(s) will be available for download until 13 July 2009:

Attachment: Support Plans EE CA Work Plan.pdf, 4,852.94 KB   [Fingerprint:
624c6bc71e8d9e3b8c30190faf076321]

You have received attachment link(s) within this email sent via Golder Associate's
Secure File Transfer. To retrieve the attachment(s), please click on the link(s).
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